
Site Name: JOperational Period: 

Task Order 62 CES Environmental Date: 3-19-2015 

Branch: Federal 
Division/ 
Group: Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. ---- -- -- -- -- --- -- ----------------! 
Continue development of profiles and disposal of sludge, liquids, and solids. __ __ 
Continue removal of water, oil, sludge, and waste, from the AST~rac Tanks, Totes, and Drums. 

~te Cerclis:#__ TXD 0~895046~ On-Scene Coordinator: t;.ERRS Resp_onse Manager 

~ontract Number: EP - S6 - 07 -02 ~ary Moore, USEPA _ Roy Cassidey, CB&I Federal 

Task Order: 062 Date: 3.19.2015 Time:1700 e: 3.19.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
t-- -- -- -- -

Response Manager 1 1 
- --

Foreman 1 1 

I 
-

0 0 
-

Truck Driver/Equip Op 1 1 
- - ::-r- -

Laborer 3 3 
-

Health and Safety Manager 0 0 
--

PERSONNEL OFF-SITE I -·-
Subcontract Manager 1 1 I 

- -- --
Transport and Disposal Coard 1 1 

- --
Field Cost Accountant 1 1 

-

--- -- ----, -- -

-- =i -- -

EQUIPMENT ON­
SITE: 

Pick-up Truck 

Generator 

Trash Pumps 

Utility Trailer 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum/OT Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

Acid Pump 

QTY 

2 --
2 

2 --
0 ---
1 

1 
--

8 
--

1 --
1 

--
0 

22 

1 

1 
--

1 --
1 --
1 

USED Unused 

2 
- -- ·-

2 

2 

0 - -
1 

- -- -

1 
- - --- -

8 
I -

1 
- -

1 
- -

0 I 

- >--

22 - - -- --
1 I 

1 
- '-

1 -- >- ~---

1 - ,_ 
1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input forday's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and the container master-- -
spreadsheet. Acid pump replaced added additional gaskets, and hoses. Scheduled pick up of empty drum and tote 
rolloff._Discus~d analyti§I r_esults with Test America. Veolia subcontractor picked u12 VB 25226 for incineration. _ 
T&D Coordinator worked with Test America on analytical results. Worked with Veolia ES on returned VB 25422 and VB 
25229. Continued helping CB&I with future waste streams with US Ecology and Clean Harbors. 
The crew rinsed FT 1002, Removed organic liquid from FT 1004. Crew started rinsing FT 1004 but was unable to -
.r.emove the residue attached to thtlac tank walls and floor. Crew set u~nd removed 1.filotes of material frQJJ1 su.,_ 

Date: CJ....~"- · OSC Time: RM ~ C~ Date: 3.20.2015 Time:0900 
- - c_/ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Start/continue Acid Transfer from ST 1. 
--- -- -- --

~emove residual material and rinse FT 1004 transfer material into VB 25206 and VB 25274_·----------t 

Lonestar picking up one load from FT 30335. 
-- -- --- ----------- - --
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